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Albuquerque, New Mexico 87125 

AUG 5 1980 August 4, 1980 

PUCLO Of LAGUNA 
GOVE.i\NOR'S OffiCE 

CONFIDENTIAL 

Mr. R. D. Lynn 
Manager 
The Anaconda Company 
P. 0. Box 638 
Grants, New Mexico 87020 

Dear Mr. Lynn: 

We have received a copy of your July 30, 1980, lett€r 
to the Governor, Laguna Pueblo, requestL~g an additional 
four weeks delay in the submission of a proposed reclan~tion 
plan for the Jackpile-Paguats Mine co~l~~-

We are sympathetic to the intense work. that your staff 
and consultants are lending to this project, and realize 
that the original July 1, 1980, schedule could not be 
met. However, due to the time restraints on the plan 
approval process, additional delays may begin to adversely 
affect adequate analysis and consultation on the issues 
involved, and it is imperative that the plan be submitted 
as soon as possible. 

If it is impossible to meet the August 14, 1980, date, we 
will agree to an extension to Septerr~er 11, 1980, but 
prefer only a two week d$l&y, as discussed on July 30, 1980, 
between our staffs. 

We encourage your close consultation and cooperation with 
the Laguna Pueblo, but 25 CFR 177 and 30 CFR 231 require 
that the reclamation plan be submitted to the Geological 
Survey for review and approval. Please direct correspondence 
concerning this plan to this office. 

Again, your efforts are appreciated, and we look forward to 
continuted cooperation. 

cc:l_~~or, Laguna P~eblo 
Jackp~le-Paguate F~le 

DCJ:vl, Mining, SCR 
Nelson - Field File 
Chrono 

MNelson:ab: 08-04-80 

Sincerely yours, 

Edward T. Sandell,_Jr. 
Acting Deputy Conservation 
~lanager - Hining 
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